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BEFORE THE A N %  ,2541 

2OMMIS SIONERS 

EFF HATCH-MILLER, Chairman 
NILLIAM A. MUNDELL 
dIKE GLEASON 
CRISTIN K. MAYES 

200b OGT 24 P 2: 32 

CORP COblMISSION 
0 0 CUM E W T C 0 fii TR 0 C 

3ARRY WONG 

N THE MATTER OF THE APPLICATION OF 
THE CITY OF SURPRISE TO UPGRADE AN 
3XISTING CROSSING OF THE BURLINGTON 
VORTHERN AND SANTA FE RAILWAY AT 
3ELL ROAD AND GRAND AVENUE, IN THE 
3ITY OF SURPRISE, MARICOPA COUNTY, 
IRIZONA, AT AAFUDOT NO. 025-392-A. 

3Y THE COMMISSION: 

DOC ET NO. RR-02635B-05-0283 

PROCEDURAL ORDER 

On July 18,2005, the Commission issued Decision No. 67975 which approved an application 

bf the Burlington Northern and Santa Fe Railway Company (“Railroad”) to upgrade an existing 

rossing at the Railroad’s tracks at Bell Road and Grand Avenue in the City of Surprise (“City”), 

irizona, at AAWDOT No. 025-392-A. Pursuant to Decision No. 67975, the upgrade was to be 

:ompleted within 15 months of the effective date of the Decision, or October 18,2006. 

On September 26,2006, the Railroad filed a request for an extension of eighteen months, until 

darch 18, 2008, to complete the upgrade because the City did not retain a contractor until 

ipproximately August, 2006. 

On September 28, 2006, by Procedural Order, the Commission’s Railroad Safety Section 

“Safety”) was ordered to file a response by October 10,2006. 

On October 10, 2006, Safety filed its response indicating that it does not object to the 

Railroad’s request for an extension. 

Accordingly, the Railroad’s request for an extension of time should be granted. 

. .  
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DOCKET NO. RR-02635B-05-0283 

IT IS THEREFORE ORDERED that the request of the Burlington, Northern and Santa Fe 

Railway Company's for an extension of time, until March 18, 2006, to complete the upgrade 

described above is hereby granted. 

DATED this &y of October, 2006 

INISTRATIVE LAW JUDGE 

e foregoing maileddelivered 
y of October, 2006 to: 

John Syers 
Railroad Engineering Coordinator 
Arizona Department of Transportation 
205 S .  17fh Avenue, Mail Drop 618E 
Phoenix, AZ 85007 

Megan T. McIntyre, Manager 
Public Projects 
BNSF 
740 East Carnegie Drive 
3an Bernardino, CA 92408 

David Gibson 
4DOT 
I'raffic R%cords Section 
206 S .  17 Avenue, MD-064R 
Phoenix, AZ 85007 

Vicholas E. Mascia 
rraffic Engineer 
12425 West Bell Road, Ste. D-100 
Surprise, AZ 85374 

2 

Christopher Kempley, Chief Counsel 
Legal Division 
ARIZONA COWORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Brian Lehman 
Railroad Safety Section 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

By: fv-L/ 
Molly Johnson 
Secretary to Marc Stern 


